ANCHORED FAMILY LAW · PRE-LAUNCH CHECK

Staging site QA report

Site tested: `stg-reviewitco-staging.kinsta.cloud` · Run on 30 October 2026 · Read-only: nothing on the staging or live site was changed.

READY TO POINT THE DOMAIN, WITH GO-LIVE STEPS

Staging is good and ready for the domain to be pointed, once five go-live steps are done.

Every page, link, image and sitemap entry on staging checks out, and all 44 URLs match the live site on title, description, H1, robots tags, social tags and content length. None of the problems found is new: each one is already on the live site. These five steps need doing or confirming as part of the cutover:

- Confirm whether the new design should be on staging first. It is currently an unchanged copy of live.
- Replace the staging address in the canonical tags, sitemap and redirects with the real domain.
- Send one test form on the real domain. reCAPTCHA rejects the staging domain, so forms could not be tested.
- Decide on the shop. Stripe is off and Cart and Checkout are not published, yet products show Add to cart.
- Replace the dead Calendly "still not sure" link on 6 pages.

44	44/44	5	11	9
URLs crawled, all return 200	match live on SEO tags	go-live steps, detailed below	issues inherited from live	areas not tested

Fix or decide before go-live

These would cause a visible problem for visitors or the firm on launch day, or they change what this report can claim.

DECIDE

The new design is not on staging

Staging is an unmodified clone of the live site. It runs the same two themes (`hello-elementor` and `stoke`) and the same Elementor page styles as live, and desktop screenshots of the homepage look identical. If the plan is to re-skin this site, that work has not been applied, and this QA covers the clone only.

```
Homepage HTML, normalised for domain: 99.6% similar to live. 16
differing lines of 1,684, all tracking or font-URL related.
```

Next: confirm whether the design is meant to be on staging already. If it is not, repeat this check after it is built.

FIX

The staging address is saved inside the SEO settings

Canonical tags and social URLs on all 38 indexable pages point at the staging host. The sitemap lists 69 staging URLs, four Rank Math redirect rules send visitors to staging addresses, and the attachment redirect default points there too. If any of this carries over unchanged, Google is told that the staging address is the real site.

```
canonical host: stg-reviewitco-staging.kinsta.cloud × 38
sitemap_index.xml → 69 URLs, all on the staging host
attachment_redirect_default = https://stg-reviewitco-
staging.kinsta.cloud
```

Next: run a domain search-and-replace at go-live (or confirm Kinsta's push-to-live does it), then re-check canonicals and the sitemap on the real domain.

FIX

Forms could not be checked: reCAPTCHA rejects the staging domain

The reCAPTCHA badge on staging reads "ERROR for site owner: Invalid domain for site key", while live shows the normal badge. The contact form (Gravity Forms) is present, as is an Elementor form on each service page and on Pricing (confirmed by name as "Price List Download" on the Divorce page), but no form was submitted. A submission would email the firm and create real entries.

Next: either add the staging domain to the reCAPTCHA key, or submit one test enquiry on the real domain straight after launch and confirm it arrives.

DECIDE

The shop shows "Add to cart" but cannot take an order

Stripe is switched off on staging with no keys saved. The Cart and Checkout pages are drafts, and `/cart/` and `/checkout/` return 404. Live behaves the same, yet product pages show an Add to cart button and 14 products are in the sitemap.

```
woocommerce_stripe_settings: enabled = no, no live or test keys set
Pages 411 Shop, 412 Cart, 413 Checkout: draft
/cart/ → 404   /checkout/ → 404   /product/divorce/ → add-to-cart button present
```

Next: ask Emma whether the firm sells online. If yes, publish Cart and Checkout and connect Stripe. If no, remove the buttons and take the products out of the sitemap.

FIX

The "Still not sure? Book a free 15 minute consult" link is dead

Calendly returns 404 for this event under both account names. It sits on `/services/`, all four service pages and one blog post. Live has the same links, so this was inherited. The other two Calendly links work.

```
calendly.com/anchored-family-law/still-not-sure-book-a-free-15-minute-consult → 404
calendly.com/emma-anchored-family-law/still-not-sure-book-a-free-15-minute-consult → 404
Pages: /services/, /child-support/, /divorce/, /property-and-financial/, /parenting-child-custody/, /what-are-fixed-fees/
```

Next: get the current event URL from Emma's Calendly and replace it on those six pages.

Inherited from live

Each of these is identical on the live site, so they are not new faults. They are the on-page fixes already planned for the rebuild.

SEO

17 of 38 indexable pages have no H1

That includes every service page, About, FAQ, Pricing, Contact and Bookings. One blog post has two H1s.

```
No H1: /services/ /divorce/ /parenting-child-custody/ /property-and-financial/ /child-support/ /pricing/ /about/ /faq/ /contact-us/ /bookings/ /new-client-pathway/ /anchoredblog/ /join-the-team/ /resources-hub/ /media/ /links/ /price-list/
Two H1s: /how-to-write-a-good-affidavit-for-family-court/
```

SEO

No structured data anywhere

Rank Math's Schema module is switched off, so none of the 44 pages outputs JSON-LD. The organisation and article markup Rank Math is set up for is never produced.

DESIGN

The Poppins heading font never loads

Elementor's saved font stylesheet has 54 font addresses written as `http://anchoredfamilylaw.com.au/…`. Browsers block them as insecure content, so headings fall back to a system sans-serif. Live is affected in the same way.

SEO

Stored redirects are switched off, and two are wrong

The Redirections module and the 404 monitor are both off. Four old rules from February 2026 are stored anyway. `/blog` points to `/knowledgebase` and `/knowledgebase` points back to `/blog`, which would loop if anyone turned the module on. Another maps `services/charter-boat`, which belongs to a different site.

SEO

Titles, descriptions and social tags

14 of 38 indexable pages have a meta description outside 70–160 characters (8 too short, 6 too long). 16 titles run over 60 characters, up to 237. 13 pages carry 7 social tags where others carry 13, most likely missing the share image.

```
Short: /media/ 20, /pricing/ 31, /map-session-terms/ 37, /resources-hub/ 49, /parenting-child-custody/ 61, /price-list/ 63, /bookings/ 60, /how-to-write-a-good-affidavit… 30
Long: / 311, /faq/ 232, /about/ 202, /anchoredblog/ 177, /whats-love-got-to-do-with-it/ 281
```

SEO

Thin pages

Seven indexable pages carry little text of their own: Resources Hub (18 words), Price List (20), Contact us (70), Links (84), Media (85), Bookings (187) and Services (289).

ACCESS

Images without alt text

145 of 167 images have a missing or empty alt attribute. Some of those will be decorative, which is fine, but the count is high for pages that carry content images such as the homepage (19 of 20) and About (13 of 13).

TRACKING

A Reddit ad pixel is hard-coded, and it fires from staging

Pixel `a2_imh06ff977eq` is in the page source on live and staging, so visits to staging are sent to the same Reddit ad account. Google Analytics (`G-TH2HQSHWKE`) loads on live only, so staging does not pollute it. Check the firm knows about the Reddit pixel and that the privacy policy covers it.

RANK MATH

Setup gaps flagged by Rank Math's own audit (56 / 100, "average")

20 pages, 14 products and 12 posts have no focus keyword. The site tagline is empty. Google Search Console is not linked. Automatic plugin updates are off.

SECURITY

Five administrator accounts and a few exposed basics

Administrators: `AnchoredFamilyLaw_Client`, `legalbuzz593DQQ`, `MelTelecican`, `SiteSupport` and `Team`. `readme.html` and `license.txt` are publicly readable, and the site sends no HSTS, X-Frame-Options, Content-Security-Policy or Referrer-Policy headers. The WordPress admin email is `sitesupport@lawue.com`.

MINOR

Smaller items

- Three internal links use `/?page_id=` addresses and redirect once to the real page.
- The Terms and Privacy pages link to `http://www.anchoredfamilylaw.com.au` instead of https.
- Wordfence, Sucuri and Limit Login Attempts overlap, and LiteSpeed Cache is installed on Kinsta hosting.
- Comments are open by default on posts.

What passed

Checked directly against the staging site, with live used as the comparison where noted.

Page availability	44 of 44 URLs return 200 (26 pages, 18 posts). Slowest HTML response 1.9 s; staging bypasses the page cache, so expect faster on live.
URL structure	All 44 paths match live, so no redirects are needed for slug changes.

SEO parity with live	Title, description, H1, robots, social tag set and word count identical on 44 of 44 URLs.
Internal links	60 of 60 unique internal links resolve.
Images	40 of 40 load. Largest is 155 KB.
XML sitemap	69 URLs, all return 200, none are noindex pages. Thank-you, terms, privacy, sitemap and account pages are correctly noindex.
Layout	No sideways scrolling at 1440 px or 390 px on 17 pages. Unknown addresses return a real 404.
HTTPS	http:// redirects to https:// with a 301. No insecure requests other than the font issue above.
Search visibility	Staging sends a noindex header, and WordPress's "discourage search engines" setting is off, so it will not block the live site.
Blocked files	wp-config, .env, .git, debug.log, XML-RPC and the uploads folder listing all return 403. User listing and author lookups are blocked.
Errors and logs	No WPCode snippet has an error flag. WP Mail SMTP shows no failed events. The Rank Math 404 log is empty.
Calendly	2 of 4 booking links work (the free consult and the MAP session).
External links	36 checked: 24 fine, 2 dead (the Calendly links above), 7 blocked by the other site's bot protection, 3 could not be reached from the test environment (`familyproperty.com.au`, `thelaunchcollective.com.au`, `fcfcoa.gov.au`) and need a manual click.
Platform	WordPress 7.1.4, PHP 8.2.35, MariaDB 11.4. 24 plugins active, including Rank Math Pro, Gravity Forms, WooCommerce and Elementor Pro.

Not tested

These cannot be called tested. Each needs a decision, a login or a live domain.

NEEDS OK

Form submissions and email delivery

Submitting would send real email to the firm. No test email was sent, so the mail setup (WP Mail SMTP, SendGrid, `noreply@anchoredfamilylaw.com.au`) is untested.

BLOCKED

Payments and checkout

Stripe is off and checkout pages do not exist. See the shop item above.

NOT RUN

Booking flow, logins and the editor

The Calendly embeds load, but no booking was made. My Account login, registration and the Elementor editor were not exercised.

NOT RUN

Backup and restore

Duplicator reports no backups on staging. Take one before go-live and confirm it can be restored.

LIVE DOMAIN

DNS, SSL and the cutover

Only the root A record at VentraIP changes (currently `43.250.140.17`), and `www` follows it. Ask Emma to drop the TTL from 14400 to 300 a day before, and confirm there is no AAAA record on the root.

AFTER LAUNCH

Analytics, Search Console and the noindex header

Confirm GA4 fires on the real domain, link Search Console, resubmit the sitemap, and check the `X-Robots-Tag: noindex` header staging sends is gone.

NOT RUN

Full performance, accessibility and browser coverage

No Lighthouse run with caching on, no WCAG audit and no testing outside Chromium (Safari and Firefox).

NOT RUN

Content accuracy

Wording, pricing and legal text were compared against live, not proofread.

PENDING

The redesign

Everything above applies to the clone. A repeat run is needed once the new design is on staging.

How it was tested. Every staging URL was fetched one at a time and compared with live. Pages were loaded in a real browser at desktop and phone widths to catch script errors, blocked requests and overflow. Settings were read through the site's own management connection (WordPress, Rank Math, WooCommerce, WP Mail SMTP, WPCode and Duplicator). No write action was used.

The access token used for this run has full administrator rights and was shared in chat. Rotate it once the build is finished.